
Assistance Needed, Stat: Company Specializing in Hospital 
Communications Gets a Project Portfolio Prescription 

Successful companies are constantly fine-tuning existing prod-
ucts and planning new ones. But even the most ambitious 
businesses can suffer when critical projects get backed up in 
the pipeline. Management at Chicago-based Rauland-Borg 
Corporation realized its good intentions were being subverted 
by the lack of effective project portfolio management (PPM), 
and decided to do something about it.

If you’ve ever been treated in a hospital, you’ve encountered 
a Rauland-Borg product. The 70-year-old company is a leader 
in critical communications, safety, and workflow solutions for 
hospitals and schools worldwide, most notably Responder® 

nurse call systems.

Although the company has achieved years of success and  
exceptional growth, bottlenecks in its project pipeline were 
holding it back. Several new products languished in develop-
ment, while others were behind schedule and over budget. 
Management had trouble determining which projects should 
have “top priority,” which led to ineffective execution and  
a constant need for project escalation. Worse, the delays  
and confusion were creating a tense atmosphere among func-
tional departments.

The company turned to Integrated Project Management Com-
pany, Inc. (IPM) for help. IPM had worked with Rauland-Borg 
in the past by spearheading complex development projects.

To tackle the issues, IPM focused on the company’s Office of 
Project Management (OPM) with a four-step approach:

»  Assessment: Aligning with company strategy, collecting
and analyzing data, and prioritizing recommendations

»  Customization: Tailoring tools and processes, custom-
izing framework, and ensuring framework buy-in

»  Implementation: Conducting training, introducing
change management, and establishing success metrics

»  Sustainability: Auditing performance, coaching and
mentoring, and measuring performance and progress

DEFINING THE ISSUES
IPM compiled a team of its experts in the life sciences indus-
try, specifically regulatory, quality, and PPM, to assist in the 
transformation. This team worked closely with Rauland-Borg 
stakeholders, including Larry Ball, Senior Vice President of 
Corporate Development, to pinpoint trouble areas through a 
detailed PPM assessment, including a survey, individual and 
team interviews, project deep dives, and process reviews.

This information revealed that project managers functioned 
more like project administrators, and there was a lack of com-
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munication and accountability, with little understanding of 
the dependencies between projects. 

Leveraging its previous experience and knowledge of the 
company’s organization and culture, IPM developed a cus-
tomized approach to implementing operational improve-
ments and identified solutions to the inherent change man-
agement challenges.

TEAMING UP FOR A SOLUTION
To improve project prioritization and decision-making, IPM 
formalized communication with executives and the team 
about schedule and functional resource constraints within 
the portfolio of development projects. IPM also introduced 
formal risk management on several complex product devel-
opment and manufacturing projects to collaboratively assess 
probability and impact and develop comprehensive mitiga-
tion plans.  

But the real challenge involved tackling communication  
conflicts between the teams. With support from Rauland-Borg 
management, IPM focused on nurturing open and accessible 
leadership, both within large teams and through one-on-one 
relationship building. Leadership and “soft skills” coaching 
within the project teams encouraged transparency and built 
trust over time. Through selective hiring and training of the 
permanent PMO staff, a new director and project managers 
further fostered positive change. 

The result of these collaborative team efforts translated  
to the following improvements:

»  Improved communication and transparency with direc-
tors and executives and integrated project scheduling for 
predictable project end dates. Monthly project portfolio 
management reviews with the executive management 
team on project status, resource strategies, issue esca-
lation, and risk management provided executives with 
critical information for better project prioritization and 
improved decision-making. 

»  Introduced best practices with 25 tailored tools, includ-
ing project schedule templates, stage gate reviews, 
dashboards, portfolio analysis, staff forecasting, change 
management forms, risk management tools, and a PM 
Playbook. This resulted in a 50 percent increase in the 
number of projects—including nine complex medical  

device development projects—all meeting their estab-
lished schedules and budgets.   

»  Designed and implemented a new production line on 
time and budget, using the new OPM tools and templates  
to highlight the benefits of professional project man-
agement, resulting in a projected 30 percent increase in  
manufacturing capacity.   

»  Used the new governance structure and formal risk  
management to recognize a lack of subject matter  
expertise on an important new FDA regulation. IPM  
provided supplemental expertise to lead process  
mapping and develop an action plan to ensure  
compliance success. 

The shift to a more process-oriented system and the elimi-
nation of silos led to decreased tension and a more collab-
orative atmosphere—which ultimately resulted in operational 
performance improvements and a more positive corporate 
culture. While these improvements are investments in the 
future, Rauland-Borg is already seeing an impact. The OPM 
is leading more projects than a year ago and professional  
project management techniques are being applied in other 
areas, including regulatory, manufacturing, HR, and manage-
ment information systems.

The team learned that true change management was a  
matter of consistent, repetitive use of project management 
leadership, communication, processes, and tools—and that 
the process is often made easier with help from outside  
the organization. 
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“IPM had the difficult task of implementing change in a 
company culture where change happens very slowly. IPM 
did a very good job of prioritizing changes and driving 
implementation of the changes at a pace that the company 
could absorb.

“I was very pleased with IPM’s performance on this project. 
The IPM consultant did a good job of understanding the 
deliverables that I had specified and moving us toward the 
successful completion of the project.  All in all, I was very 
pleased with the experience and I would not hesitate to 
engage IPM again.” 

~  Larry Ball, Senior Vice President of Corporate Development,  

Rauland-Borg Corp. 
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